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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, July 12, 2011  REPORT NO. 147 

WEATHER  Sunny, light‐to‐moderate wind from southeast  TEMPERATURE  L:80°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

8 – USA Environment (USA) 
10 – Shirley and Sons  
2 – Chris Ransome & Associates (CRA) 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator 
Mini‐Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
 ‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator  
Cat 930 Loader 
Morooka Dump Truck (2) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA already on‐site at the Admin area. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).  

Main topic:  inspect equipment daily and be protective of site visitors today. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Complete the placement of Armor Cap D rock in the Western Cell 

 Complete collection of armored cap thickness probing data 

 Begin breakdown and demobilization of equipment used for barge‐based rock placement 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area.  
 
08:25   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap D rock at the equipment laydown area near the main access gate and transporting 
the rock to the Western Cell using a front‐end loader and two Morooka trucks 

 Placing Armor Cap D rock in the north end of the central berm in the Western Cell; only a small area 
remains to be covered; rock placement in the Western Cell is nearly complete 

 Watering haul road for dust control 

 CRA (2 crew) collecting armored cap thickness data 
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09:00   R. Brown mobilized to the LaBarge Property.  Current activities: 

 Using a dozer to grade the gravel parking surface formerly used as a rock stockpile area 

 Breaking down equipment for demobilization, including removing steel plates from the deck of the 
aggregate transport barge and disassembling the floating dock that was used for geotextile deployment 

 
09:25  R. Brown mobilized to the Admin area. 
 
10:45  Personnel began arriving at the Admin area for site meetings, including MIMC (Andrew Shafer, Ken Haldin, 

March Smith), IP (Phil Slowiak), and David Keith (Anchor QEA). 
 
11:30  Scott Jones (Galveston Bay Foundation) and Lynn Brown (MIMC) arrived at the Admin area. 
 
11:45  Personnel from Galveston Bay Foundation, MIMC, IP, and Anchor QEA mobilized to the TxDOT ROW for a 

tour of site operations; Blane Carlisle (USA Health & Safety Officer) provided a tailgate health and safety 
briefing before entering the TxDOT ROW. 

 
12:25  Personnel from Galveston Bay Foundation, MIMC, IP, and Anchor QEA mobilized to the Admin area. 
 
13:00  Scott Jones and Lynn Brown departed the Admin area, off‐site for the day. 
 
13:30  Snehal Patel (Harris Co. Attorney’s Office), Arcadio Avalos (Harris Co. Precinct 2), and Bob Allen (Harris 

County Pollution Control) and Lee Pittman (IP) arrived at the Admin area and convened a meeting to 
prepare for upcoming community meetings. 

 
15:45  Snehal Patel, Arcadio Avalos, and Bob Allen concluded their meeting and departed for the day. 
 
15:45  Per Ron Griffith (USA), all rock placement activities have been completed.  All construction activities have 

been completed for the day and the USA crew has departed the site. 
 
16:00  Jim Strouhal arrived at the Admin area. 
 
16:45  Jim Strouhal was provided a tour of the TxDOT ROW/SJRWP area by R. Brown, D. Keith, and K. Haldin.  R. 

Brown and D. Keith provided a tailgate health and safety briefing before entering the TxDOT ROW. 
 
17:30  Jim Strouhal departed the TxDOT ROW/SJRWP area, off‐site for the day; R. Brown, D. Keith, and K. Haldin 

mobilized to the Admin area. 
 
17:45   All remaining personnel departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed placement of Armor Cap D rock in the Western Cell using land‐based equipment; all rock 
placement at the project site is now complete 

 Completed the survey of armored cap thickness via probing 

 Began breakdown and demobilization of equipment used for barge‐based rock placement 
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Persons On‐site on this Date: 
International Paper – Phil Slowiak, Lee Pittman 
MIMC – March Smith, Andrew Shafer, Ken Haldin, Lynn  Brown 
Anchor QEA – Randy Brown, David Keith 
USA Environment – Ron Griffith, Blane Carlisle, and 6 crew 
Shirley & Sons – 10 crew 
Chris Ransome & Associates – 2 crew 
Galveston Bay Foundation – Scott Jones 
Harris County – Snehal Patel, Arcadio Avalos, Bob Allen 
Private Citizen – Jim Strouhal 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/12 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  146  weigh tickets  23,754  23,900 (91%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/12 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,221  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  146  contractor measure  23,754  23,900 (91%) 

All Types:  58,698 (95%) 

   
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   10.75  DATE   7/12/11 

(Signature on Hardcopy) 
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Photo 1 – Placing Armor Cap D rock at the north end of the central berm in the Western Cell. 
 

 
Photo 2 –Armor Cap D rock atop the central berm in the Western Cell following the completion of rock placement. 
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Photo 3 – Breaking down equipment at the LaBarge Property in preparation for demobilization. 
 

 
Photo 4 – Re‐graded gravel parking surface at the LaBarge Property previously used as a rock stockpile area. 
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